

This project has received funding from the Electronic Components and Systems  
for European Leadership Joint  
Undertaking under grant agreement No 876925

---



**ANDANTE**

**AI for New Devices And Technologies at  
the Edge**

## **D6.12 Quality and Risk Management Plan**

<b>Deliverable No.</b>	D6.12	<b>Due Date</b>	<i>28-Feb-2023</i>
<b>Type</b>	Report	<b>Dissemination Level</b>	<i>Confidential</i>
<b>Version</b>	1.0	<b>Status</b>	Final
<b>Description</b>	Quality and Risk Management Plan .		
<b>Work Package</b>	WP6 – Project Management, Dissemination and Exploitation.		

---

### **PROPRIETARY RIGHTS STATEMENT**

This document contains information, which is proprietary to the ANDANTE Consortium.

Neither this document nor the information contained herein shall be used, duplicated or communicated by any means to any party, in whole or in parts, except with prior written consent of the ANDANTE consortium.

### **Abstract (Published Summary)**

The purpose of this document is to further detail responsibilities and define project governance and a consistent set of working procedures, processes, and best practice guidelines to ensure the highest quality standards of results of the ANDANTE project and effective risk management. Furthermore, its main objectives are to facilitate interactions between partners during the execution of work and to provide the means for successful management and to provide information to partners on internal procedures adapted to ECSEL rules.

This document presents the governance of the project and its various management bodies, including the role and responsibility of its members to ensure effective project management to successfully achieve project objectives and reporting.

The main issues covered in the quality section include meeting arrangements, internal communication rules and procedures, proofreading, validation workflow for approval of deliverables, reporting, dissemination, exploitation, etc.

A specific section is dedicated to technical/non-technical risk management and associated contingency plans. Concerning risk control, a process for identifying and mitigating risks (including qualitative and quantitative analysis) defined within the Management Board. The process will include response planning to develop options and actions to reduce threats and increase opportunities. Partners are trained in risk management to improve the effectiveness of the risk approach throughout the progress of the project and to continuously optimize responses to risks. Variation and trend analysis is used, and a risk log is provided.