This project has received funding from the Electronic Components and Systems for European Leadership Joint
Undertaking under grant agreement No 876925

AI for New Devices And Technologies at the Edge

D6.11 Interim technical report 3

Deliverable No.	D6.11	**Due Date**	*30-Nov-2022*
Type	Report	**Dissemination Level**	*Confidential*
Version	1.0	**Status**	Final
Description	This deliverable is an interim report to M30 describing the progress of the project by WP and associated tasks as well as the activities carried out by each partner.		
Work Package	WP6 – Project Management, Dissemination and Exploitation.		

PROPRIETARY RIGHTS STATEMENT
This document contains information, which is proprietary to the ANDANTE Consortium.
Neither this document nor the information contained herein shall be used, duplicated or communicated by any means to any party, in whole or in parts, except with prior written consent of the ANDANTE consortium.

Abstract (Published Summary

This document reports on the work carried out during the 25th and 30th months of the ANDANTE project in accordance with Annex 1 of the grant agreement.

The main achievements and problems encountered during this period are reported. Details are provided at work package level including technical and management information.

Section 1.2 provides the following information for each work package: objectives, expected results, a summary of the progress of activities during the reference period, the status of deliverables, the actions carried out to respond to the recommendations of the evaluators and the main problems encountered during the reference period. The tables in section 1.2 include details on the activities carried out by partners in the different WPs and the associated tasks.

Section 2 describes, for each beneficiary, the plan for exploiting and disseminating the results.

Section 4 describes the follow-up to the recommendations and comments made by the evaluators during the second review of the project.

Section 5 presents the gaps identified during the reporting period at M30.

Appendix A provides an update of the risk analysis at M30.

Appendix B provides the list of dissemination made during the reference period.