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Abstract (Published Summary 
This document reports on the work carried out during the eighteen months of the ANDANTE 
project in accordance with Annex 1 of the grant agreement. 

The main achievements and problems encountered during this period are reported. Details 
are provided at work package level including technical and management information.  

Section 1.2 provides the following information for each work package: objectives, expected 
results, a summary of the progress of activities during the reference period, the status of 
deliverables, the actions carried out to respond to the recommendations of the evaluators and 
the main problems encountered during the reference period. The tables in section 1.2 include 
details on the activities carried out by partners in the different WPs and the associated tasks.  

Section 4 presents the actions identified and carried out in accordance with the 
recommendations of the evaluators made during the first review of the project. Finally, section 
5 presents the gaps identified during the reporting period at M18 as well as an update of the 
risk analysis at M18. 

 


