

This project has received funding from the Electronic Components and Systems
for European Leadership Joint
Undertaking under grant agreement No 876925



AI for New Devices And Technologies at the Edge

D6.7 Minutes of the official project meetings V6

Deliverable No.	D6.7	Due Date	<i>31-Dec-2022</i>
Type	Report	Dissemination Level	<i>Confidential</i>
Version	1.0	Status	Final
Description	Minutes of the seventh and eighth General Assembly meeting.		
Work Package	WP6 – Project Management, Dissemination and Exploitation.		

PROPRIETARY RIGHTS STATEMENT

This document contains information, which is proprietary to the ANDANTE Consortium.

Neither this document nor the information contained herein shall be used, duplicated or communicated by any means to any party, in whole or in parts, except with prior written consent of the ANDANTE consortium.

Abstract (Published Summary)

This document contains the minutes of seventh and eighth ANDANTE General Assembly meetings held on October 18th-19th 2022 at STMicroelectronics in Paris and on February 13th - 14th, 2023 at Infineon in Munich.

The general objectives of this meeting were:

- Monitoring of WPs activities, including deliverables.
- Increase interaction and collaboration between consortium partners.
- Introduce a monitoring mechanism to increase efficiency.
- Organize regular meetings at task, individual WP, WP and consortium level
- Review of tools introduced: repository, templates, calendar for synchronization, information exchange and document creation.
- Identify current issues (if any) and potential risks.
- Identify the actions for the next 3 months.
- Communicate actions with ECSEL.
- Disseminate project results.
- Prepare plans for exploitation and dissemination of project results.

For each General Assembly, more precise objectives are indicated in the details of the minutes.