

This project has received funding from the Electronic Components and Systems
for European Leadership Joint
Undertaking under grant agreement No 876925



ANDANTE

**AI for New Devices And Technologies at
the Edge**

**D6.8 Minutes of the official project
meetings V7**

Deliverable No.	D6.8	Due Date	30-Nov-2023
Type	Report	Dissemination Level	Confidential
Version	1.0	Status	Final
Description	Minutes of the ninth and tenth General Assembly meeting.		
Work Package	WP6 – Project Management, Dissemination and Exploitation.		

PROPRIETARY RIGHTS STATEMENT

This document contains information, which is proprietary to the ANDANTE Consortium.

Neither this document nor the information contained herein shall be used, duplicated or communicated by any means to any party, in whole or in parts, except with prior written consent of the ANDANTE consortium.

Abstract (Published Summary)

This document contains the minutes of ninth and tenth ANDANTE General Assembly meetings held on June 28th-29th 2023 at STMicroelectronics in Grenoble and on November 28th - 29th, 2023 at STMicroelectronics in Grenoble.

The general objectives of the ninth and the tenth AG were practically the same, but the first:

- 9th : amendment to the GA statute no. 1, interim report V3, interim report, final reports and final review
- 10th: AG Prepare final reports and final examination
 - Set the final AGENDA review on February 28-29
- Status of activities at M37
 - Chips, demonstrators and CPUs.
- Carefully examine the schedules (Chips, Platforms, UC)
 - Identify progress of completed and unfinished developments.
 - Potential deviations and dependencies.
 - Problems.
 - Define a plan for unfinished developments.
- Dissemination and impact
 - Increase
 - Define a plan and strategy.
 - Increase synergy between partners for the realization of integrated circuit designers, platforms and the completion of UCs.
- Prepare plans for exploitation and dissemination of project results.

For each General Assembly, more precise objectives are indicated in the details of the minutes.