

This project has received funding from the Electronic Components and Systems  
for European Leadership Joint  
Undertaking under grant agreement No 876925

---



**ANDANTE**

## AI for New Devices And Technologies at the Edge

### D6.9 Interim technical report 1

<b>Deliverable No.</b>	D6.9	<b>Due Date</b>	30-Nov-2020
<b>Type</b>	Report	<b>Dissemination Level</b>	Confidential
<b>Version</b>	1.0	<b>Status</b>	Final
<b>Description</b>	This deliverable is an interim report to M6 describing the progress of the project by WP and associated tasks as well as the activities carried out by each partner.		
<b>Work Package</b>	WP6 – Project Management, Dissemination and Exploitation.		

---

#### **PROPRIETARY RIGHTS STATEMENT**

This document contains information, which is proprietary to the ANDANTE Consortium.

Neither this document nor the information contained herein shall be used, duplicated or communicated by any means to any party, in whole or in parts, except with prior written consent of the ANDANTE consortium.

## **Abstract (Published Summary)**

This document reports on the work carried out during the first six months of the ANDANTE project in accordance with Annex 1 of the grant agreement.

The main achievements and problems encountered during this period are reported. Details are provided at work package level including technical and management information.

The tables in section 1.2 include details of the activities carried out by partners in the different WPs and the associated tasks. Finally, Section 5 provides summaries of deliverables and milestones as well as explanations of gaps between deliverables.